
State of California Department of Transportation Page 1
01/20/14 Statement of Ongoing Contracts as of 02/03/14

07District

07-LA-1-11.1/11.1

07-LA-1-20.7/20.8

07-LA-1-21.9/23.9

07-LA-1-51.0/52

07-LA-1-/28.6

07-LA-2-15.1/0

Fed Aid

HB4N

HB4N

HM1

HA23

HA21

HA23

Pgm Code

ROUTE 1 AT RONAN AVENUE IN THE CITY

OF LA/WILMINTON

IN LOS ANGELES COUNTY IN HERMOSA

BEACH AT 2ND STREET

IN LOS ANGELES COUNTY, ARTESIA TO

ROSECRANS

IN MALIBU FROM NORTH OF SEA VISTA

DRIVE TO VIA ESCONDIDO

IN LOS ANGELES COUNTY,AT VARIOUS

LOCATION IN LA-1, LA-90, LA-405

IN LOS ANGELES COUNTY AT ROUTE 2/5

INTERCHANGE

Description 

TRAFFIC SIGNAL & ROADWAY IMPROVEMEN

SIGNAL UPGRADE, ADA CURB RAMP

COLD PLANE AC PAVMENT, PLACE RHMA

CONSTRUCT TIEBACKS, MICROPILES,

BRIDGE PRESERVATION

REPAIR FIRE DAMAGED BRIDGE/CONNECTR

Type Of Work

RAKAN INC

JFL ELECTRIC INC

AUTOBAHN CONSTRUCTION INC

C A RASMUSSEN INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

C A RASMUSSEN INC

Contractor

TUSTIN CA 92782

LOS ANGELES, CA 90001

SANTA ANA CA 92711

VALENCIA CA 91355

IRVINE CA 92614

VALENCIA CA 91355

(949)698-9872

(323)581-4400

(714)769-7025

(661)367-9040

(949)252-0441

(661)367-9040

SAAD, HUSSEIN

ALONZO, BERNARD

TRUJILLO, GILBERT, JR

RAM, MAHINDA

RESLER, CAESAR

Resident
Engineer

(562)860-3085

(562)345-3145

 

(310)345-6270

(310)821-1847

(818)637-2509

 $197,299

 $313,236

 $1,106,692

 $4,134,319

 $2,727,763

 $4,178,198

Bid + CCOs

 $175,688

 $102,764

 $0

 $210,295

 $2,387,165

 $4,078,023

Comp To  date

 $4,781

 $90,951

 $0

 $0

 $0

 $979,517

This Month

02/06/13

06/20/13

12/18/13

12/04/12

07/13/12

10/28/13

Awarded

04/03/13

07/15/13

01/14/14

01/10/13

08/16/12

10/28/13

Approved

03/30/14

04/07/14

08/30/14

03/30/15

01/30/14

Est Comp

 98%

 45%

 0%

 9%

 90%

 100%

%Time

 86%

 33%

 0%

 5%

 86%

 97%

% Work 

 

 

 

 

 

OVER RUN

Message

07-4T3904

07-4T5404

07-1W1404

07-4L2214

07-4Y1504

07-4X1104

Contract 

  

  

  

ACST-P414-(100)4

ACBR-STPX-(156)E

  

  

  

  

--()

7-   1-(6E)

  

  

  

  

  

--()

  

WPCP

  

  

WPCP

WPCP

  

2312 PARK AVE SUITE 116

8257 COMPTON AVENUE

P O BOX 11238

28548 LIVINGSTON AVE

1792 KAISER AVENUE

28548 LIVINGTON AVE

17912 CRUSADER AVE

#101

13230 FIRESTONE BLVD

SUITE E-2

12975 W CULVER BLVD

2090 FERN LANE

CERRITOS CA 90707

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
01/20/14 Statement of Ongoing Contracts as of 02/03/14

07District

07-LA-2-15.3/23

07-LA-2-15.9/20.4

07-LA-2-23.4/82.3

07-LA-2-32.5/32.5

07-LA-5-1.0/18.4

07-LA-5-1.2/2.1

Fed Aid

HM3

HB1

HM1

HA23

HM4

HB5

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LA COUNTY IN VARIOUS CITIES AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE FROM 0.2 MILE WEST

OF ROUTE 2/210 SEP TO SAN BERNARDINO

LINE

IN ANGELES NATIONAL FOREST NEAR LA

CANADA FLINTRIDGE, 3 MILE NORTH OF

WOODWARDIA CANYON BRIDGE

IN LOS ANGELES, ROUTE 5, 105, & 405

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS FROM 0.3 MILE SOUTH OF NORTH

FORK COYOTE CREEK BRIDGE TO 0.3 MILE

NORTH OF MARQUARDT AVE

Description 

TREAT DECK & REPLACE JOINT SEALS

GORE AREA CLEAN-UP/UPGRADES (CURE)

APPLY CHIP SEAL

REGRADE SLOPE/CONSTRUCT DEBRIS WALL

REPLACE OVERHEAD SIGN PANELS

WIDEN AND REALIGN FREEWAY

Type Of Work

WESTERN STRUCTURES

A M CONCRETE INC

MANHOLE ADJUSTING INC

GRANITE CONSTRUCTION COMPANY

HIGHLAND CONSTRUCTION INC

C C MYERS INC

Contractor

RIVERSIDE CA 92503

SUN VALLEY CA 913530579

PICO RIVERA CA 90660

WATSONVILLE CA 950775085

ORANGE CA 92868

ANAHEIM, CA 92805

(951)352-4300

(818)768-4757

(323)558-8000

(661)726-4447

(714)538-5156

(714)978-2726

MOHSENZADEH, ALI

IRA, ALFRED

RESLER, CAESAR

RESLER, CAESAR

NJOYA, DAVID

TRAN, KELVIN

Resident
Engineer

(213)792-8867

(805)480-4928

(818)637-2506

 

(310)609-0264

(562)401-3333

 $831,329

 $2,608,988

 $6,870,660

 $1,298,462

 $635,367

 $39,498,934

Bid + CCOs

 $634,253

 $2,521,132

 $7,014,863

 $0

 $611,556

 $19,669,367

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $991,018

This Month

03/26/12

04/19/12

06/20/12

11/07/13

01/07/13

11/28/11

Awarded

04/16/12

05/16/12

07/30/12

11/25/13

01/29/13

12/21/11

Approved

09/21/13

08/22/13

12/31/13

12/31/13

09/18/14

Est Comp

 85%

 94%

 39%

 0%

 100%

 47%

%Time

 78%

 94%

 96%

 0%

 100%

 50%

% Work 

SUSPENDED

 

 

 

COMPLETED

 

Message

07-4Y9104

07-266904

07-4Y9304

07-3X4104

07-1W2004

07-215914

Contract 

  

ACST-P000-(C34)9

  

CSTP-17D8-(004)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

  

  

SWPPP

6005 TYLER ST

P O BOX 579

9500 BEVERLY ROAD

P O BOX 50085

133 N PIXLEY STREET

1822 S. LEWIS STREET

13171 TELFAIR ST.

1525 RANCHO CONEJO

BLVD. 102

2090 FERN LANE

18730 S. WILMINGTON

AVE STE103

11229 S. WOODRUFF AVE

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

GLENDALE, CA 91208

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

Accepted

01/10/14

Location
Storm Water
Plan



State of California Department of Transportation Page 3
01/20/14 Statement of Ongoing Contracts as of 02/03/14

07District

07-LA-5-1.8/3

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-9.7/18.4

07-LA-5-13.6/18.5

07-LA-5-13.6/18.5

Fed Aid

HB5

HB5

HB5

HM3

26.700

TEA1

Pgm Code

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM ALONDRA

BOULEVARD OVERCROSSING TO SHOEMAKER

AVENUE OVERCROSSING

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM 0.1 MILE

NORTH OF CARMENITA ROAD  OVERCROSSING

TO 0.1 MILE NORTH OF SIL

IN LOS ANGELES COUNTY IN NORWALK FROM

0.4 MILE SOUTH OF SAN ANTONIO DRIVE

UNDERCROSSING TO 0.7 MILE  NORTH OF

PIONEER BOULEVARD UN

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND COMMERCE ON RTE 5 FROM SLAUSON

AVENUE OVERHEAD TO S5-S10 OVERHEAD

AND RTE 10 FROM E10-N5

RTE 5/710 SEPARATION IN LA&CITY OF

COMMERCPERFORM HIGHWAY PLANTING, HMA

PAVING AND INSTALL IRRIGATION SYSTEM

IN LOS ANGELES CO IN LOS ANGELES AND

CITY OF COMMERCE FROM ROUTE  5/710

SEPARATION TO ROUTE 5/10 SEPARATION

Description 

WIDEN AND REALIGH FREEWAY WITH PCC

WIDEN AND REALIGN FREEWAY

ROADWAY WIDENING (SEG 4)

JOINT SEAL,POLYESTER OL,METH DECK

INSTALL IRRIGATION SYSTEM, HWY

PLANTING

PERFORM HIGHWAY PLANTING

Type Of Work

FLATIRON WEST INC

FLATIRON WEST INC

SECURITY PAVING COMPANY INC

AUTOBAHN CONSTRUCTION INC

YAKAR GENERAL CONTRACTORS, INC

BELAIRE-WEST LANDSCAPE INC

Contractor

SAN MAROCS CA 90278

SAN MARCOS CA 92078

SUN VALLEY CA 91353

SANTA ANA CA 927111238

SAN DIMAS, CA 91773

BUENA PARK, CA 91770

(760)916-9100

(760)916-9100

(818)767-8418

(714)769-7025

(909)599-1612

 

LEE, PETER

OBEID, AMJAD

SAKER, GEORGE

SAMY, RAGY

PATEL, PRAVIN

PATEL, PRAVIN

Resident
Engineer

(562)401-3333

(562)401-3333

(562)345-3125

(626)572-6700

(626)572-6700

(626)572-6702

 $88,194,618

 $74,365,201

 $121,871,353

 $1,367,797

 $792,570

 $649,456

Bid + CCOs

 $33,159,494

 $19,226,438

 $27,330,533

 $581,935

 $723,832

 $8,413

Comp To  date

 $1,184,266

 $2,634,115

 $1,865,855

 $152,562

 $3,900

 $0

This Month

08/19/11

08/14/12

08/23/12

05/22/13

04/28/11

01/04/10

Awarded

09/13/11

09/18/12

09/18/12

06/13/13

05/17/11

02/23/10

Approved

01/17/17

08/31/17

05/10/17

04/30/14

07/27/15

04/23/14

Est Comp

 41%

 24%

 17%

 54%

 63%

 35%

%Time

 38%

 26%

 22%

 42%

 91%

 2%

% Work 

 

 

 

 

 

 

Message

07-2159C4

07-215934

07-215944

07-1W3904

07-2464E4

07-246404

Contract 

IMOO-5294-(9N )

  

  

  

  

ACST-0053-(028)E

--()

  

  

  

  

  00-53 0-(8E)

  

  

  

  

  

--()

SWPPP

SWPPP

SWPPP

  

WPCP

WPCP

1770 LA COSTA MEADOWS DRIVE

1770 LA COSTA MEADOWS DRIVE

P O BOX 1489

P O BOX 11238

113 E. ARROW HWY

PO BOX 6270

11229 S. WOODRUFF

AVE.

11229 S WOODRUFF AVE

13230 FIRESTONE BLVD

SUITE A-2

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

DOWNEY, CA 90241

DOWNEY, CA 90241

SANTA FE SPRINGS CA

90670

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

ROSEMEAD CA 91770

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
01/20/14 Statement of Ongoing Contracts as of 02/03/14

07District

07-LA-5-14.9/16.8

07-LA-5-15.1/18.2

07-LA-5-15.8/16.9

07-LA-5-18.5/31.2

07-LA-5-22.5/0

07-LA-5-24.6/88.6

Fed Aid

HA42

HB1

HA27

HM3

20.201130

HM3

Pgm Code

IN LA COUNTY IN LOS ANGELES ON ROUTE

5 FROM INDIANA STREET UNDERCROSSING

TO BOYLE STREET OVERCROSSING

IN LOS ANGELES IN LOS ANGELES AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 MILE N0RTH OF LORENA STREET

OVERCROSSING TO ROUTE 10/5/101

SEPARATION

IN LOS ANGELES, AT LA-5, AT POSTMILE

18.5 TO 31.2

IN CITY OF LOS ANGELES LA-5 LA-2

SEPARTN PM22.5 BR 53-0577 NORTH OF

DOWNTOWN AREA CONSTRUCT SUPPORT

SHORING INSIDE TUNNEL DIR'S EM

IN LOS ANGELES, LA-110 AT POSTMILE

24.6 TO 88.56

Description 

REPLACE PLANTING AND IRRIGATION SYS

UPDGRADE MBGR & CRASH CUSHIONS

UPGRADE MEDIAN CONCRETE BARRIER

JOINT SEAL,METH DECK,SPALL REPAIR

PERFORM EMERGENCY REPAIRS ON BRIDGE

CLEAN AND TREAT BRIDGE DECKS

Type Of Work

FUTURE DB INTERNATIONAL INC

O'DONNELL CONSTRUCTION, INC.

PETERSON CHASE GEN ENG, INC.

J MCLOUGHLIN ENGINEERING CO

INC

C A RASMUSSEN INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

IRVINE CA 92618

SAN DIMAS CA 91773

IRVINE, CA 92614

RANCHO CUCAMONGA CA 91730

VALENCIA, CA  91355

IRVINE CA 92614

(949)390-2111

(909)394-4510

(949)252-0441

(909)944-1037

(661)367-9097

(949)252-0441

PATEL, PRAVIN

WANG, SIMON YEH-FU

SHALVIRI, ALI

RESLER, CAESAR

AMADI, PATRICIA

Resident
Engineer

 

(626)572-2700

(626)572-6700

(818)254-7383

(818)637-2506

(818)364-2760

 $1,128,199

 $1,055,252

 $5,027,840

 $847,176

 $4,985,000

 $1,246,736

Bid + CCOs

 $0

 $1,004,906

 $4,941,542

 $665,805

 $4,095,303

 $300,783

Comp To  date

 $0

 $48,730

 $0

 $0

 $25,372

 $0

This Month

12/04/13

03/06/13

02/08/11

05/24/13

07/16/13

05/28/13

Awarded

01/09/14

03/21/13

02/28/11

06/13/13

08/05/13

06/13/13

Approved

03/24/14

01/15/14

02/18/14

01/13/14

12/23/13

Est Comp

 0%

 100%

 99%

 74%

 69%

 78%

%Time

 0%

 91%

 96%

 79%

 82%

 24%

% Work 

 

OVER RUN

 

 

 

 

Message

07-272404

07-274504

07-184104

07-1W3304

07-4X1004

07-1W3604

Contract 

NHPI-005 -(965)E

ACNH-X037-(159)E

ACHS-0052-(948)E

  

  

  

--()

--()

G 00-52 9-(8E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

  

  

  

8707 RESEARCH DRIVE

559 W. COVINA BLVD.

1792 KAISER AVE

10641 FULTON COURT

28548 LIVINGSTONE AVENUE

1792 KAISER AVENUE

902 S. SAN GABRIEL

BOULEVARD

902 SAN GABRIEL BLVD

2090 FERN LANE

2090 FERN LANE

13171 TELFAIR AVE.

STE 101

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

GLENDALE, CA 91208

GLENDALE, CA 91208

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
01/20/14 Statement of Ongoing Contracts as of 02/03/14

07District

07-LA-5-25.2/27.5

07-LA-5-26.7/29.4

07-LA-5-27.4/28.1

07-LA-5-29.4/31.6

07-LA-5-31.6/36

07-LA-5-36.0/39.4

Fed Aid

HA42

HB5

HE11

HB5

HB5

HB5

Pgm Code

IN LOS ANGELES ON ROUTE 5 FROM

COLORADO EXTENSION TO HAZEL STREET

PUC AND ON ROUTE 134 FROM VICTORY

BOULEVARD/RIVERSIDE DRIVE TO S

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK FROM

ROUTE 5/134 SEPARATION TO MAGNOLIA

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN GLENDALE

FROM SONORA AVENUE UNDERCROSSING TO

ALLEN AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA

STREET/WINONA AVENUE 

IN LOS ANGELES COUNTY IN BURBANK 0.3

KM SOUTH OF COHASSET STREET

UNDERCROSSING TO 0.1 KM NORTH OF

SHELDON STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELE S

ON ROUTE 5 FR 0.1KM NORTH OF SHELDON

STREET OVERCROSSING AND  VARIOUS

LOCATIONS

Description 

EROSION CONTROL AND SLOPE PAVING

CONSTRUCT HOV LANES

MODIFY INTERCHANGE

REALIGN ROUTE 5 AND RAILROAD TRACKS

CONSTRUCT HOV LANES

CONSTRUCT HOV LANES

Type Of Work

YAKAR

SECURITY PAVING COMPANY, INC

C A RASMUSSEN, INC.

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY, INC.

FLATIRON WEST, INC.

Contractor

SAN DIMAS CA 91773

SUN VALLEY,CA 91353-1489

VALENCIA, CA 91355

SUN VALLEY CA 913531489

SUN VALLEY, CA 91351-1489

PACOIMA, CA  91331

(909)599-1612

(818)767-8418

 

(818)767-8418

(818)362-9200

 

AZIMA, HASSAN

KWAN, KIN

RESLER, CAESAR

GURFINKEL, VLADIMIR

CAO, RODOLFO

EID, EMILE

Resident
Engineer

(626)572-6732

(818)637-2506

(818)637-2506

(562)572-5538

(213)712-4785

(818)768-1939

 $2,448,841

 $56,418,266

 $6,652,558

 $162,648,823

 $58,877,192

 $114,604,368

Bid + CCOs

 $800

 $33,879,388

 $6,964,409

 $4,189,829

 $53,214,821

 $89,570,194

Comp To  date

 $800

 $6,437,822

 $158,674

 $142,814

 $667,919

 $983,005

This Month

11/07/13

12/06/10

10/11/10

11/29/12

10/14/10

05/06/10

Awarded

12/09/13

12/20/10

11/02/10

12/20/12

10/26/10

05/24/10

Approved

10/30/17

08/17/15

01/31/14

06/30/19

03/30/15

10/14/15

Est Comp

 0%

 83%

 87%

 16%

 86%

 65%

%Time

 0%

 55%

 100%

 3%

 91%

 78%

% Work 

 

 

 

 

 

 

Message

07-2777U4

07-121844

07-1786A4

07-1218W4

07-1218V4

07-1219U4

Contract 

NHPI- 005-(086)E

CMLN-6207-(055)

  

IM- 005-(078)

SARR-005 -(029)N

SARR-0053-(033)N

--()

--()

  

--()

  00-5 30-(9NC)M

  00-53 0-(3NC)M

  

  

  

  

6207- 056-()

6207- 054-()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

113 E ARROW HWY

PO BOX 1489

28548 LIVINGSTON AVE

P O BOX 1489

PO BOX 1489

9215 CRANFORD AVE

3212 ROSEMEAD BLVD,

SUITE 100

2090 FERN LN

2090 FERN LN

13171 TELFAIR AVE,

STE 101

9225 CRANFORD AVENUE

9225 CRANFORD AVE

EL MONTE, CA 91731

GLENDALE, CA 91208

GLENDALE, CA 91208

SYLMAR, CA 91342

PACOIMA, CA 91331

PACOIMA, CA 91331

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
01/20/14 Statement of Ongoing Contracts as of 02/03/14

07District

07-LA-5-C 43.9/C46.4

07-LA-5-44.2/46

07-LA-5-45.4/59.7

07-LA-5-46.3/50

07-LA-5-53.6/56.3

07-LA-5-53.7/0

Fed Aid

HA22

HE13

HA22

HB4N

HA42

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES FROM SAN FERNANDO ROAD

OVERHEAD TO 0.2 MILE SOUTH OF WELDON

CANYON OVERCROSSING

IN LOS ANGELES COUNTY IN SANTA

CLARITA ON ROUTE 5 AND ON ROUTE 14

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND SANTA CLARITA FROM 0.2 MILE SOUTH

OF 5/14 SEPARATION TO 0.2 MILE NORTH

OF LAKE HUGHES RO

IN LOS ANGELES COUNTY IN SANTA

CLARITA FROM 0.3 MILE SOUTH OF WELDON

CANYON OVERCROSSING TO 0.4 MILE SOUTH

OF PICO CANYON ROAD LYO

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

CITY OF SANTA CLARITA LA-5 AT THE

SANTA CLARA RIVER BRIDGE (NO. 53-

2925/PM 53.7) REPAIR & REPLACE BRIDGE

JOINT ASSEMBLY DIR'S EMER

Description 

ROADWAY REHABILITATION

CONSTRUCT HOV LANES AND CONNECTORS

ROADWAY REHABILITATION

WIDEN ROADWAY AND BRIDGES WITH PCC

CONSTRUCT SLOPE PAVING AND DRAINAGE

REPAIR & REPLACE BRIDGE JOINT

ASSEMBLY

Type Of Work

SECURITY PAVING COMPANY INC

MCM SECURITY PAVING, JV

C A RASMUSSEN, INC

FLATIRON WEST INC

WESTCOAST PUBLIC WORK INC

O'DONNELL CONSTRUCTION, INC.

Contractor

SUN VALLEY CA 913532617

BLOOMINGTON, CA 92316

VALENCIA CA 91355

SAN MARCOS CA 92078

WOODLAND HILLS CA 91364

SAN DIMAS, CA 91773

(818)767-1489

(909)875-0533

(661)367-9040

(760)916-9100

(818)206-9990

 

TIEU, FRED

GURFINKEL, VLADIMIR Y.

TIEU, FRED

AL-JAMAL, ABDUL

WANG, SIMON YEH-FU

AMADI, PATRICIA

Resident
Engineer

(661)726-0148

(818)364-2760

(661)726-0148

(805)797-1348

(626)572-6700

(805)391-3555

 $11,510,324

 $135,091,822

 $9,498,652

 $44,297,023

 $1,431,403

 $1,185,000

Bid + CCOs

 $303,646

 $134,575,359

 $4,626,902

 $31,858,500

 $908,908

 $0

Comp To  date

 $40,280

 $9,098

 $0

 $1,156,966

 $54,813

 $0

This Month

12/12/12

03/27/08

06/03/13

02/27/12

03/25/13

09/16/13

Awarded

01/10/13

05/01/08

06/27/13

03/22/12

05/01/13

10/11/13

Approved

08/06/14

07/13/15

09/09/14

10/09/14

01/30/15

Est Comp

 40%

 78%

 29%

 100%

 30%

 0%

%Time

 3%

 98%

 48%

 72%

 63%

 0%

% Work 

 

SUSPENDED

 

OVER RUN

 

 

Message

07-252614

07-168004

07-252634

07-2332A4

07-258804

07-4X0304

Contract 

IM-005 -(081)

CMLN-6207-(046)N

ACIM-0053-(080)E

ACIM-0053-(044)E

ACST-X037-(162)E

  

--()

--()

--()

--()

  X0-37 1-(2E)

  

  

  

  

  

--()

  

WPCP

SWPPP

  

SWPPP

  

  

P O BOX 1489

19010 SLOVER AVE/PO BOX 867

28548 LIVINGSTON AVE

1770 LA COSTA MEADOWS DRIVE

20058 VENTURA BLVD #318

559 W. COVINA BLVD.

45120 13TH STREET

WEST

1317 TELFAIR AVE, STE

101

45120 13TH STREET

WEST

13171 TELFAIR AVE

902 SAN GABRIEL BLVD

13171 TELFAIR AVENUE

SUITE 101

LANCASTER, CA 93534

SYLMAR, CA 91342

LANCASTER, CA 93534

SYLMAR, CA 91342

ROSEMEAD, CA 91770

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
01/20/14 Statement of Ongoing Contracts as of 02/03/14

07District

07-LA-5-54.4/54.4

07-LA-5-54.4/54.8

07-LA-5-64.8/66.1

07-LA-5-73.2/88.6

07-LA-10-.4/0

07-LA-10-4.9/14.8

Fed Aid

HB4N

HA42

HA23

HA22

HA23

HB1

Pgm Code

IN LOS ANGELES COUNTY IN SANTA

CLARITA AT THE SOUTHBOUND ON-RAMP

FROM RYE CANYON ROAD

IN LOS ANGELES COUNTY IN SANTA

CLARITA BETWEEN 0.4 MILE NORTH OF RYE

CANYON ROAD AND 1.4 MILES SOUTH OF

ROUTE 5/126 INTERCHANGE

IN LOS ANGELES COUNTY AT TEMPLIN

HIGHWAY UNDERCROSSING

IN LOS ANGELES COUNTY ABOUT 13 MILES

NORTH OF CASTAIC FROM 1.2  MILE SOUTH

OF VISTA DEL LAGO ROAD OVERCROSSING

TO KERN COUNTY LINE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT 0.4 MILE EAST OF ROUTE 10/101

SEPARATION

IN THE CITY OF LOS ANGELES FROM

GATEWAY BLVD TO RTE 110 AND ON RTE

110 A VARIOUS LOCATIONS. INSTALL

METAL BEAM GUARDRAIL AND CONC

Description 

INSTALL AND UPGRADE SIGNAL AND HMA

UPGRADE WEIGH STATION

RESTORE ROADWAY ALIGNMENT

PCC PAVEMENT,WIDEN MEDIAN SHOULDER

RECONST FAILED SLOPE & RETAIN WALL

INSTALL MBGR AND CONCRETE BARRIER

Type Of Work

O'DONNELL CONSTRUCTION INC

BRUTOCO ENGINEERING &

CONSTRUCTION INC

SECURITY PAVING COMPANY INC

GRIFFITH/COFFMAN JOINT VENTURE

HIGHLAND CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

SAN DIMAS CA 91773

FONTANA CA 92331

SUN VALLEY CA 913531489

SANTA FE SPRINGS CA 90670

ORANGE CA 92868

IRVINE CA 92614

(909)394-4510

(909)350-3535

(818)767-8418

(562)929-1128

(714)538-5156

(949)252-0441

WIDJAJA, DANIEL

CHAVEZ, EFRAIM

WIDJAJA, DANIEL

WIDJAJA, DANIEL

SAMY, RAGY

SAYKALI, ZARIF

Resident
Engineer

(661)257-0273

(818)364-2760

(661)257-0273

(661)257-0273

(626)572-6700

(310)345-6274

 $440,597

 $1,879,007

 $10,352,960

 $89,782,404

 $236,470

 $2,231,910

Bid + CCOs

 $452,954

 $0

 $10,249,413

 $76,827,370

 $243,474

 $1,476,635

Comp To  date

 $0

 $0

 $0

 $362,694

 $2,170

 $195,317

This Month

12/11/12

10/15/13

08/28/09

01/12/12

10/31/12

12/21/12

Awarded

01/10/13

11/01/13

09/15/09

02/17/12

01/03/13

01/11/13

Approved

09/16/13

05/02/14

05/14/14

07/09/14

07/10/14

03/30/14

Est Comp

 90%

 0%

 98%

 74%

 64%

 45%

%Time

 98%

 0%

 98%

 85%

 98%

 64%

% Work 

 

 

 

 

 

 

Message

07-285004

07-278804

07-1X6504

07-252804

07-3X3004

07-267504

Contract 

IMG- 005-(073)

  

ACIM-4134-(004)E

ACIM-0053-(047)E

ACIM-17D3-(004)E

HSIM-X037-(161)

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

WPCP

  

SWPPP

SWPPP

WPCP

WPCP

559 W COVINA BLVD

P O BOX 310189

P O BOX 1489

12200 BLOOMFIELD AVENUE

133 N PIXLEY STREET

1792 KAISER AVENUE

25061 W. AVENUE

STANFORD #70

13171 TELFAIR AVE.

25061 W. AVE STANFORD

#70

25061 W. AVE.

STANFORD, #70

902 SAN GABRIEL BLVD

12975 CULVER BLVD.

VALENCIA, CA 91355

SYLMAR, CA 91342

VALENCIA CA 91355

VALENCIA, CA 91355

ROSEMEAD, CA 91770

CULVER CITY, CA 90066

Accepted

Location
Storm Water
Plan
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01/20/14 Statement of Ongoing Contracts as of 02/03/14

07District

07-LA-10-14.3/18

07-LA-10-20.4/21.5

07-LA-10-24.3/0

07-LA-10-31.1/32.3

07-LA-10-31.2/33.4

07-LA-10-/48.2

Fed Aid

HM3

HA28

HM3

HB4N

HB5

HM3

Pgm Code

IN LA COUNTY IN LA ON ROUTE 10 FROM

HOOVER ST UNDERCROSSING TO LA RIVER

BRIDGE AND OVERHEAD AND ON ROUTE 60

FROM LA RIVER BRIDGE A

IN LA COUNTY IN MONTEREY PARK AT CITY

TERRACE ON RT 10 FROM .3 MILE WEST OF

EASTERN AVE TO RT 10/710 SEP ON RT

710 FROM RAMONA TO 

IN LOS ANGELES COUNTY IN ALHAMBRA AT

ALMANSOR AVENUE OVERCROSSING

IN LA COUNTY IN SAN GABRIEL RIVER FWY

(RTE 605) & SAN BERNARDINO FWY (RTE

10) FR10 & 605 INTER TO 0.8 M E/RTE

10&605 INTERAT RTE 1

IN LOS ANGELES COUNTY IN BALDWIN PARK

FROM ROUTE 605/10 SEPARATION TO 0.2

KM WEST OF PUENTE AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTIES AT VARIOUS

LOCATIONS

Description 

JOINT SEAL REPLACEMENT

CONST MAINTENANCE VEHICLE PULLOUTS

CLEAN AND PAINT BRIDGE GIRDERS

INTERCHANGE IMPROVEMENTS DESIGN

BUILD

CONSTRUCT HOV LANES

TREAT BRIDGE DECKS, REPL JOINT SEAL

Type Of Work

HIGHLAND CONSTRUCTION INC

WESTCOAST PUBLIC WORK INC

MURPHY INDUSTRIAL COATINGS,INC

M C M CONSTRUCTION

FLATIRON WEST, INC.

J MCLOUGHLIN ENGINEERING CO

INC

Contractor

ORANGE CA 92868

WOODLAND HILLS CA 91364

SIGNAL HILL, CA 90755

NORTH HIGHLANDS, CA

945603001

BALDWIN PARK CA  91706

RANCHO CUCAMONGA CA 91730

(714)538-5156

(818)206-9990

(562)427-7720

(..)-

 

(909)944-1037

PATEL, PRAVIN

AZIMA, HASSAN

PUNJABI, RAJ

BOTROS, SHERIF

BOTROS, SHERIF

PUNJABI, RAJ

Resident
Engineer

(626)572-6700

(626)572-6732

(626)339-1604

(626)337-8252

(310)924-5666

(626)339-1601

 $1,800,830

 $1,086,629

 $805,916

 $50,473,453

 $87,042,628

 $2,571,678

Bid + CCOs

 $548,727

 $1,076,767

 $800,916

 $24,669,740

 $78,646,308

 $1,436,265

Comp To  date

 $0

 $1,500

 $0

 $1,021,278

 $146,554

 $0

This Month

05/07/13

03/21/12

01/10/11

02/29/12

04/30/09

06/05/13

Awarded

06/04/13

05/09/12

02/08/11

04/20/12

05/18/09

06/27/13

Approved

04/02/14

06/05/14

12/20/13

08/07/15

09/01/14

01/02/14

Est Comp

 48%

 0%

 100%

 46%

 100%

 93%

%Time

 30%

 0%

 100%

 49%

 90%

 56%

% Work 

 

PLANT EST

SATIS

COMPLETED

 

 

SUSPENDED

Message

07-1W2504

07-279804

07-3Y7004

07-245404

07-117074

07-1W2804

Contract 

  

  

  

NHI-X037-(154)N

HP21-6207-(048)C

  

  

  

  

--()

N620-7 04-()

  

  

  

  

  

--()

  

  

SWPPP

WPCP

  

SWPPP

  

133 N PIXLEY STREET

20058 VENTURA BOULEVARD #318

2704 GUNDRY AVE

P.O. BOX 620

1201 BALDWIN PARK BLVD.

10641 FULTON COURT

902 S. SAN GABRIEL

BLVD

3212 ROSEMEAD BLVD.,

SUITE 100

1041 W BADILLO, STE

112

1201 BALDWIN PARK

BLVD

1201 BALDWIN PARK

1041 W. BADILLO SUITE

112

ROSEMEAD, CA 91770

EL MONTE, CA 91731

COVINA, CA 91722

BALDWIN PARK, CA 91706

BALDWIN PARK, CA 91706

COVINA, CA 91722

Accepted

01/10/14

Location
Storm Water
Plan
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01/20/14 Statement of Ongoing Contracts as of 02/03/14

07District

07-LA-14-32.1/52.6

07-LA-14-52.6/59.2

07-LA-19-/19.2

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

Fed Aid

HA22

HA22

HA21

HA23

HM3

HA21

Pgm Code

IN LOS ANGELES COUNTY IN SANTA LE

CLARITA FROM 0.3 MILE NORTH OF SANTA

CLARA RIVER BRIDGE TO 0.4  MILE NORTH

OF SIERRA HIGHWAY OVE

IN LOS ANGELES COUNTY IN AND NEAR

PALMDALE FROM 0.4 MILE NORTH OF

SIERRA HIGHWAY OVERCROSSING TO

ANAVERDE CREEK

IN LOS ANGELES COUNTY IN LOS

ANGELES, LA-19,22,47,91,110,

405,605,710,VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT PARK & RIDE LOT ADJACENTS TO WB

LA-47 HARBOR BLVD OFF-RAMP

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VINCENT THOMAS BRIDGE

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES ON ROUTE 47 FROM

OCEAN BOULEVARD TO ROUTE 103

JUNCTION AND ON ROUTE 103 FROM 

Description 

SLAB REPLACEMENT GRINDING & HMA

PLANE & PLACE HMA & REPLACE SLABS

TREAT BRIDGE DECK, REPLACE SEALS

SLOPE DAMAGE REPAIRS

RELOCATE PLATFORM SYSTEM

REPLACE STEEL BRIDGE WITH CIP

Type Of Work

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SAFWAY SEERVICES LP

M C M CONSTRUCTION INC

Contractor

SUN VALLEY CA 913531489

SUN VALLEY CA 913531489

TEMPE AZ 85282

IRVINE CA 92614

GARDENA CA   90248

WILMIMGTON, CA  90744

(818)767-8418

(818)767-8418

(602)437-1711

(949)252-0441

 

(562)432-4343

WIDJAJA, DANIEL

WIDJAJA, DANIEL

NJOYA, DAVID

FAYAD, HASSAN

AKBARIAN, MASSOD

SUI, HAMMER

Resident
Engineer

(661)257-0273

(661)257-0273

(310)609-0264

(562)860-3085

(562)860-3085

(562)216-5940

 $30,428,780

 $9,310,510

 $1,091,971

 $302,476

 $2,320,196

 $187,962,109

Bid + CCOs

 $29,555,886

 $8,484,361

 $936,438

 $32,785

 $1,970,445

 $61,874,302

Comp To  date

 $0

 $0

 $0

 $3,150

 $0

 $0

This Month

01/19/12

02/10/12

12/12/12

05/15/13

06/16/10

06/30/11

Awarded

02/14/12

03/06/12

01/10/13

06/05/13

07/13/10

07/13/11

Approved

12/31/13

12/31/13

02/07/14

11/14/14

02/28/15

03/09/17

Est Comp

 100%

 100%

 92%

 29%

 28%

 34%

%Time

 96%

 99%

 84%

 11%

 85%

 33%

% Work 

 

 

 

SUSPENDED

 

 

Message

07-251604

07-254904

07-4Y7504

07-3X1804

07-4Y5004

07-138204

Contract 

NH-P014-(069)E

NHP0-1406-(8E )

ACBR-X037-(157)E

NH-47C0-(004)

  

NHBR-P047-(010)N

--()

--()

P-    -( )

--()

  

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

  

SWPPP

SWPPP

P O BOX 1489

P O BOX 1489

1310 W 23RD STREET

1792 KAISER AVENUE

601 WEST 140TH STREET

460 N. HENRY FORD AVENUE

25061 W. AVE.

STANFORD, #70

25061 W. AVE.

STANFORD, #70

18730 S WILMINGTON

AVE STE 103

17912 CRUSADER AVE.

SUITE 101

450 N. HENRY FORD

AVENUE

VALENCIA, CA 91355

VALENCIA, CA 91355

RANCHO DOMINGUEZ, CA

90220

CERRITOS, CA 90703

WILMIMGTON, CA 90744

Accepted

Location
Storm Water
Plan
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01/20/14 Statement of Ongoing Contracts as of 02/03/14

07District

07-LA-60-11.6/23.6

07-LA-60-20.6/0

07-LA-90-1.0/3.5

07-LA-91-9.7/11.7

07-LA-101-1.0/11

07-LA-101-15.5/16.1

Fed Aid

HA22

HA22

HWM

HA23

HA21

HB4C

Pgm Code

IN LA COUNTY IN CITY OF INDUSTRY AND

DIAMOND BAR FROM ROUTE 60/605

SEPARATION TO S57/60 SEPARATION

IN LOS ANGELES COUNTY IN ROWLAND

HEIGHTS FR WESTBOUND OFFRAMP TO

NOGALES STREET

IN LOS ANGELES COUNTY AT BALLONA

CREEK

IN LOS ANGELES COUNTY IN COMPTON AND

LONG BEACH AT VARIOUS LOCATIONS FROMA

ACACIA AVENUE UNDERCROSSING TO LOS

ANGELES RIVER

LA COUNTY IN CITY OF LAS ANGELES,

BETWEEN FIGUROA STREET AND LOS

ANGELES RIVER BRIDGE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.7KM EAST OF VAN NUYS BOULEVARD

UNDERCROSSING TO 0.4KM WEST OF VAN

NUYS BOULEVARD UNDE

Description 

REPLACE PCC SLAB, GRIND PAVEMENT

CONSTRUCT RETAINING WALL

CONSTRUCT STORM WATER TREATMENT BMP

HIGHWAY PLANTING AND IRRIGATION

UPGRADE BRIDGE RAILS

WIDEN OFF RAMPS

Type Of Work

FLATIRON WEST INC

POWELL CONSTRUCTORS INC

POWELL CONSTRUCTORS INC

AUTOBAHN CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SEMA CONSTRUCTION, INC.

Contractor

SAN MARCOS CA 92078

FONTANA CA 92335

FONTANA CA 92335

SANTA ANA, CA  927111238

IRVINE CA 92614

LAKE FOREST, CA 92630

(760)916-9100

(909)356-8880

(909)356-8880

(714)769-7025

(949)252-0441

(949)470-0500

DOUGHLY JOE

SANDOVAL, MARTIN

RAM, MAHINDA

SAAD, HUSSEIN

AZIMA, HASSAN

TRUJILLO, GILBERT

Resident
Engineer

(909)594-2350

(909)594-3720

(310)920-7449

(562)860-3085

(626)572-6732

(310)821-1847

 $70,964,690

 $1,902,453

 $1,763,093

 $1,213,340

 $2,633,136

 $5,093,748

Bid + CCOs

 $43,870,001

 $10,210

 $1,427,396

 $1,238,461

 $2,138

 $5,066,558

Comp To  date

 $2,667,365

 $10,210

 $74,494

 $4,400

 $2,138

 $0

This Month

12/22/11

11/13/13

12/12/12

05/02/12

10/01/13

01/13/11

Awarded

01/18/12

12/03/13

01/10/13

06/12/12

10/22/13

02/10/11

Approved

07/30/14

04/30/15

03/25/14

07/31/14

05/30/14

01/30/14

Est Comp

 72%

 3%

 59%

 72%

 0%

 94%

%Time

 62%

 1%

 81%

 97%

 0%

 99%

% Work 

 

 

 

 

 

 

Message

07-286904

07-4H9004

07-259104

07-2X9204

07-265904

07-199634

Contract 

ACNH-P060-(140)E

NHP-P060-(142)E

STP-P090-(014)

ACST-47B2-(004)E

ACNH-P101-(227)E

NH-Q101-(185)E

--()

--()

--()

  47-B2 0-(4E)

--()

--()

  

  

  

--()

  

  

SWPPP

  

SWPPP

SWPPP

  

SWPPP

1770 LA COSTA MEADOWS DRIVE

8555 BANANA AVENUE

8555 BANANA AVENUE

P O BOX 11238

1792 KAISER AVENUE

6 ORCHARD, STE 150

721 BREA CANYON ROAD

STE A

721 BREA CANYON ROAD,

SUITE 6

12975 W. CULVER BLVD.

17912 CRUSADER AVE.,

SUITE 101

3212 ROSEMEAD

BOULEVARD, #100

12975 W. CULVER BLVD

WALNUT, CA 91789

WALNUT, CA 91789

LOS ANGELES, CA 90066

CERRITOS, CA 90703

EL MONTE, CA 91731

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 11
01/20/14 Statement of Ongoing Contracts as of 02/03/14

07District

07-LA-105-.5/0

07-LA-105-14.1/14.6

07-LA-107-2.1/3.7

07-LA-110-6.5/20.7

07-LA-110-21.2/22.8

07-LA-110-22.4/30.3

Fed Aid

HB1

HA42

HM1

HM3

HB4N

HM3

Pgm Code

IN LOS ANGELES COUNTY ONRAMP TO EAS

TBOUND 105 FROM SEPULVEDA BOULEVARD

INSTALL DRIANAGE SYSTEM,ROADWORK,FA

LSHING BEACONS,REMOVE 

IN LOS ANGELES COUNTY IN PARAMOUNT AT

0.1 MILE WEST OF FACADE AVENUE

OVERCROSSING

IN LOS ANGELES COUNTY IN TORRANCE

FROM FASHION WAY TO EL NIDO UNDERPASS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 KM SOUTH OF  WASHINGTON

BOULEVARD UC TO 0.2 KM NORTH OF

WILSHIRE BOULEVARD OC

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

PLACE HIGH FRICTION SURFACE TREATM

MODIFY PUMPING STATION

COLD PLANE AC PAVEMENT AND OVERLAY

TREAT BRIDGE DECK, REPL JOINT SEALS

CONSTRUCT AUXILIARY LANES

METH DECK,SPALL REPAIR,JOINT SEAL,A

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

BEADOR CONSTRUCTION COMPANY

INC

ALL AMERICAN ASPHALT

WESTERN STRUCTURES

FLATIRON WEST, INC.

J MCLOUGHLIN ENGINEERING CO

INC

Contractor

IRVINE CA 92614

CORONA CA 92883

CORONA CA 928782229

RIVERSIDE, CA 92503

BUENA PARK, CA 90621

RANCHO CUCAMONGA CA 91730

(949)252-0441

(951)674-7352

(951)736-7600

(951)352-4300

 

(909)944-1037

NJOYA, DAVID

ARIAS, JUAN

WANG, MIKE

GALLARDO, SAM

SAMY, RAGY

CHOU, MICHAEL

Resident
Engineer

(310)609-0264

(562)401-3333

(562)401-3333

(310)609-0264

(626)572-6700

(626)339-1601

 $848,313

 $803,238

 $977,630

 $2,220,276

 $24,385,860

 $3,118,668

Bid + CCOs

 $0

 $35,250

 $910,202

 $337,549

 $24,135,247

 $1,484,635

Comp To  date

 $0

 $0

 $470,881

 $160,266

 $39,009

 $647,868

This Month

11/05/13

06/06/12

04/17/13

06/10/13

11/12/09

05/22/13

Awarded

11/22/13

07/03/12

05/16/13

07/08/13

12/07/09

06/13/13

Approved

05/08/14

03/28/14

04/30/14

12/11/14

03/05/14

Est Comp

 0%

 72%

 28%

 71%

 87%

 81%

%Time

 0%

 4%

 87%

 15%

 98%

 48%

% Work 

 

 

 

SUSPENDED

 

 

Message

07-4T5704

07-4S8404

07-1W5504

07-1W2904

07-2411U4

07-1W3404

Contract 

HSNH-1053-(003)E

  

  

  

ACHN-P110-(017)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

  

  

SWPPP

  

1792 KAISER AVENUE

26320 LESTER CIRCLE

P O BOX 2229

6005 TYLER ST

6185 AUTO CENTER DR

10641 FULTON COURT

18730 S WILMINGTON

AVE STE 103

11229 SOUTH WOODRUFF

AVENUE

11229 S WOODRUFF

AVENUE

18730 S WILMINGTON

AVE STE 103

902 SAN GABRIEL BLVD.

1041 W. BADILLO SUITE

112

RANCHO DOMINGUEZ CA

90220

DOWNEY, CA 90241

DOWNEY CA 90241

RANCHO DOMINGUEZ CA

90220

ROSEMEAD, CA 91770

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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01/20/14 Statement of Ongoing Contracts as of 02/03/14

07District

07-LA-110-23.5/23.9

07-LA-110-30.5/31.9

07-LA-118-7.8/7.8

07-LA-118-11.5/13.7

07-LA-134-/11.4

07-LA-134-/13.3

Fed Aid

HA42

HM1

HM4

HA42

HM3

HB1

Pgm Code

LA COUNTY IN CITY OF LOS ANGELES ON

SOUTHBOUND AND NORTHBOUND OF ROUTE

110 AT THE ROUTE 101 INTERCHANGE

IN LOS ANGELES COUNTY ROUTE 2, 5, 110

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM ROUTE 5 INTERCHANGE TO ROUTE 210

INTERCHANGE EAST AND WESTBOUND

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN VARIOUS

CITIES BETWEEN ROUTE 170 AND ROUTE

210

Description 

INSTALL IRRIGATION AND PLANTS

COLD PLANE EXISTING PAVEMENT & RHMA

REPLACE LIGHTWEIGHT OH SIGN

EROSION CONTROL

TREAT BRIDGE DECK AND JOINT SEALS

INSTALL MBGR

Type Of Work

YAKAR

ALL AMERICAN ASPHALT

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

CLEAN CUT LANDSCAPE

J MCLOUGHLIN ENGINEERING CO

INC

PETERSON-CHASE GENERAL

ENGINEERING  CONSTRUCTION INC

Contractor

SAN DIMAS CA 91773

CORONA, CA 928782229

IRVINE CA 92614

CLOVIS CA 93619

RANCHO CUCAMONGA CA 91730

IRVINE CA 92614

(909)599-1612

(951)736-7600

(949)252-0441

(559)322-2041

(909)944-1037

(949)252-0441

SAMY, RAGY

WANG, SIMON YEH-FU

SAMY, RAGY

CHAVEZ, EFRAIM

RESLER, CAESAR

AZIMA, HASSAN

Resident
Engineer

(626)572-6700

(626)572-6700

(626)572-6700

(818)364-2760

(818)637-2506

(626)572-6732

 $1,348,291

 $830,543

 $608,813

 $1,343,522

 $2,589,871

 $3,374,520

Bid + CCOs

 $7,466

 $774,081

 $613,538

 $1,145,748

 $3,397,027

 $1,080,699

Comp To  date

 $7,466

 $0

 $0

 $57,609

 $0

 $346,886

This Month

10/29/13

04/23/13

06/06/12

12/12/12

05/17/12

03/04/13

Awarded

11/15/13

05/16/13

06/27/12

01/11/13

06/12/12

03/20/13

Approved

09/06/17

01/02/14

10/15/13

12/29/16

12/31/13

05/30/14

Est Comp

 21%

 70%

 100%

 0%

 100%

 63%

%Time

 1%

 93%

 99%

 0%

 98%

 32%

% Work 

 

 

OVER RUN

PLANT EST

SATIS

OVER RUN

 

Message

07-2759U4

07-1W6004

07-4Y4604

07-2770U4

07-4Y7904

07-266104

Contract 

NHP-X037-(164)E

  

  

NH-P118-(063)

  

HSNH-P134-(036)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

  

113 E ARROW HIGHWAY

P O BOX 2229

1792 KAISER AVENUE

8406 N ARMSTRONG AVE

10641 FULTON CT

1792 KAISER AVENUE

902 SAN GABRIEL BLVD.

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD.

13171 TELFAIR AVE,

STE 101

2090 FERN LANE

3212 ROSEMEAD BLVD.,

SUITE 100

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

SYLMAR, CA 91342

GLENDALE, CA 91208

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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01/20/14 Statement of Ongoing Contracts as of 02/03/14

07District

07-LA-134-/10

07-LA-138-48.9/51.8

07-LA-138-63.4/66

07-LA-170-17.7/20.3

07-LA-210-.8/4.9

07-LA-210-5.7/5.7

Fed Aid

HA21

HM1

HE13

HA42

HA42

HB1

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM WB 134 TO NB 170

CONNECTOR OC TO FIGUEROA STREET  OC

IN LA COUNTY IN PALMDALE FROM AVE R

RT TO 60TH STREET E

IN LOS ANGELES COUNTY IN LLANO FROM

0.5 KM WEST OF 165TH STREET EAST TO

0.6 KM WEST OF 190TH STREET EAST

IN LOS ANGELES COUNTY IN NORTH

HOLLYWOOD NORTH AND SOUTHBOUND FROM

VANOWEN STREET TO SHELDON STREET

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM MACLAY AVENUE TO YARNELL STREET

IN LOS ANGELES COUNTY NEAR LOS

ANGELES AT ROUTE 118/210 SEPARATION

Description 

BRIDGE RAIL REPLACEMENT

RHMA OVERLAY

WIDEN ROAD FROM 2 TO 4 LANES

PLANTING, INSTALL IRRIGATION, SLOPE

EROSION CONTROL

INSTALL CONCRETE BARRIER RAILING

Type Of Work

POWELL CONSTRUCTORS INC

CA RASMUSSEN INC

GRANITE CONSTRUCTION COMPANY

Y A K A R

STL LANDSCAPE INC

O'DONNELL CONSTRUCTION INC

Contractor

FONTANA CA 92335

VALENCIA CA 91355

WATSONVILLE CA 950775085

SAN DIMAS CA 91733

LOS ANGELES CA 90001

SAN DIMAS CA 91773

(909)356-8880

(661)367-9040

(831)724-1011

(909)599-1612

(323)581-8200

(909)394-4510

IZADPANAH, MOE

HARTANTO, HIN

HARTANTO, HIN

IZADPANAH, MOE

CHOU, MICHAEL

MOHSENZADEH, ALI

Resident
Engineer

(626)572-6732

(661)726-0148

(818)262-7120

(626)572-6732

(626)339-1601

(818)364-2760

 $2,383,616

 $709,020

 $10,747,960

 $1,799,153

 $1,698,000

 $382,315

Bid + CCOs

 $1,822,160

 $700,238

 $10,877,217

 $925,902

 $0

 $378,589

Comp To  date

 $39,450

 $0

 $13,700

 $181,163

 $0

 $2,950

This Month

09/13/12

05/24/13

12/15/11

12/11/12

09/23/13

04/05/12

Awarded

10/17/12

06/13/13

01/05/12

01/10/13

10/15/13

04/25/12

Approved

02/28/14

11/22/13

02/18/14

03/15/17

08/07/17

01/21/14

Est Comp

 93%

 100%

 32%

 87%

 0%

 90%

%Time

 76%

 100%

 99%

 51%

 0%

 99%

% Work 

 

COMPLETED

 

 

 

SUSPENDED

Message

07-273404

07-1W5704

07-127274

07-2769U4

07-2768U4

07-4T3704

Contract 

ACNH-X037-(158)E

  

ACNH-P138-(046)E

NH-P170-(004)

NHPI-2101-(815)E

ACIM-2101-(811)E

--()

  

--()

--()

--()

  21-01 8-(1E)

  

  

  

  

  

--()

WPCP

  

SWPPP

SWPPP

  

WPCP

8555 BANANA AVENUE

28548 LIVINGSTON AVENUE

P O BOX 50085

113 E ARROW HIGHWAY

8122 COMPTON AVENUE

559 W COVINA BLVD

3212 ROSEMEAD BLVD.,

SUITE 100

45120 13TH STREET

WEST

45120 13TH ST W

3212 ROSEMEAD

BOULEVARD, #100

1041 W. BADILLO SUITE

112

13171 TELFAIR AVE.

101 & 102

EL MONTE CA 91731

LANCASTER, CA 93534

LANCASTER, CA 93534

EL MONTE, CA 91731

COVINA, CA 91722

SYLMAR, CA 91342

Accepted

01/10/14

Location
Storm Water
Plan
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01/20/14 Statement of Ongoing Contracts as of 02/03/14

07District

07-LA-210-6.8/7.2

07-LA-210-9.0/48.1

07-LA-210-9.7/16.1

07-LA-210-14.2/22.6

07-LA-210-15.0/36

07-LA-210-17.8/0

Fed Aid

HB1

HM3

HA22

HM1

HA42

HA23

Pgm Code

IN LA COUNTY IN THE CITY OF LOS

ANGELES, FROM PIERCE STREET TO TERRA

BELLA STREET

IN LOS ANGELES COUNTY FROM POSTMILE

R9.0 TO R48.1

IN LOS ANGELES AND GLENDALE FROM 0.2

MILE WEST OF BIG TUJUNGA WASH BRIDGE

TO DUNSMORE AVENUE  UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FR LA TUNA CANYON RD UC TO

0.1 MILE EAST OF ARROY BLVD OC

IN LA COUNTY IN LOS ANGELES AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT PICKENS

CANYON FLUME OVERCROSSING

Description 

SALVAGE MBGR INSTALL CONCRETE BARR

METH DECK,JOINT SEALS SPALL REPAIR

ROADWAY REHABILITATION

PLACE RHMA

SAND FILTERS & INFILTRATION DEVICES

REPLACE FLUME PROTECTIVE LINER

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

J FRANCIS COMPANY

SECURITY PAVING COMPANY INC

C A RASMUSSEN INC

POWELL CONSTRUCTORS INC

POWELL CONSTRUCTORS INC

Contractor

IRVINE CA 92614

RIVERSIDE CA 92504

SYLMAR CA 91342

VALENCIA CA 91355

FONTANA CA 92335

FONTANA CA 92335

(949)252-0441

(951)776-9100

(818)362-9200

(661)367-9040

(909)356-8880

(909)356-8880

MOHSENZADEH, ALI

SHALVIRI, ALI

KAROUT, REDA

RESLER, CAESAR

KAROUT, REDA

RESLER, CAESAR

Resident
Engineer

(818)746-0669

(818)637-2506

(626)339-1601

(818)637-2506

(626)339-1601

(818)637-2509

 $706,650

 $1,184,099

 $40,486,011

 $2,065,786

 $8,756,304

 $480,414

Bid + CCOs

 $0

 $1,119,542

 $289,871

 $2,132,817

 $5,355,031

 $518,391

Comp To  date

 $0

 $0

 $289,871

 $0

 $191,917

 $0

This Month

12/10/13

12/04/12

10/18/13

06/26/12

11/14/12

09/17/12

Awarded

12/27/13

02/06/13

11/06/13

07/20/12

12/20/12

10/17/12

Approved

05/02/14

12/21/13

02/05/16

12/30/13

07/10/15

11/30/13

Est Comp

 0%

 100%

 2%

 100%

 38%

 100%

%Time

 0%

 100%

 1%

 100%

 61%

 100%

% Work 

SUSPENDED

COMPLETED

 

OVER RUN

 

OVER RUN

Message

07-290904

07-1W0504

07-288014

07-4Y0104

07-258934

07-2X8404

Contract 

HPIG-2101-(818)E

  

NHPI-2101-(816)E

  

ACIM- 210-(812)

ACST-47B3-(004)E

--()

  

--()

  

--()

-    -( )

  

  

  

  

  

  

  

WPCP

  

WPCP

SWPPP

WPCP

1792 KAISER AVENUE

16197 KRAMERIA AVE

13170 TELFAIR AVENUE

28548 LIVINGSTON AVENUE

8555 BANANA AVENUE

8555 BANANA AVE

13171 TELFAIR AVE

P.O. BOX 9819

1041 W. BADILLO,

SUITE 112

2090 FERN LANE

1041 W. BADILLO SUITE

112

2090 FERN LANE

SYLMAR CA 91342

GLENDALE, CA 91226

COVINA, CA 91722

GLENDALE, CA 91208

COVINA, CA 91722

GLENDALE, CA 92108

Accepted

01/10/14

Location
Storm Water
Plan
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01/20/14 Statement of Ongoing Contracts as of 02/03/14

07District

07-LA-210-24.2/24.2

07-LA-210-30.7/41.4

07-LA-405-.8/6.9

07-LA-405-3.4/4.5

07-LA-405-5.5/6.5

07-LA-405-16.4/19.5

Fed Aid

HB1

HA28

HM3

HA21

HB71

HM1

Pgm Code

IN PASADENA AT WESTBOUND MOUNTAIN

STREET OFFRAMP. INSTALL TRAFFIC

SIGNAL AND CONSTRUCT ADA CURB RAMPS.

IN LA COUNTY ON ROUTE 210 AT  VARIOUS

LOCATIONS FROM HUNTINGTON DRIVE TO

AZUSA AVENUE

IN LOS ANGELES COUNTY IN LONG BEACH

ON RTE 405 FR LOS CERRITOS CHANNEL UC

TO RTE 405/710 SEP & ON RTE 710 FROM

PICO AVE ON-RAMP OV

IN LOS ANGELES COUNTY IN LONG BEACH

AT TEMPLE AVENUE OC, BR #531198

IN LOS ANGELES, LA-405 AT ATLANTIC

AVENUE, LONGBEACH BLVD, WARDLOW RD

IN LOS ANGELES COUNTY, IN TORRANCE,

LAWNDALE, REDONDO BEACH AND HAWTHORNE

FROM 0.2 MILE SOUTH OF RTE 405/91 SEP

TO 0.2 MILE SOUTH 

Description 

INSTALL TRAFFIC SIGNAL,ADA RAMPS

CONSTRUCT VEHICLE PULLOUTS AND PAVE

JOINT REPL,SPALL REPAIR & METH DECK

BRIDGE REHAB

CONSTRUCT SIDEWALK,CURB &CURB RAMPS

WARM MIX ASPHALT OVERLAY

Type Of Work

TRAFFIC DEVELOPMENT SERVICES

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

O'DONNELL CONSTRUCTION INC

POWELL CONSTRUCTORS INC

DREAMBUILDER

ALL AMERICAN ASPHALT

Contractor

MOORPARK CA 93021

IRVINE CA 92614

SAN DIMAS CA 91773

FONTANA CA 92335

PLACENTIA CA 92870

CORONA CA 928782229

(805)523-1914

(949)252-0441

(909)394-4510

(909)356-8880

(714)646-3697

(951)736-7600

YUE, WARREN

AZIMA, HASSAN

GALLARDO, SAM

AKBARIAN MASSOD

GALLARDO, SAM

ABUMUHOR, ISSAM

Resident
Engineer

(626)339-1601

(626)572-6732

(310)609-0264

(562)860-3085

(310)609-0264

(562)345-2905

 $265,792

 $578,594

 $1,164,009

 $2,495,000

 $223,086

 $918,189

Bid + CCOs

 $0

 $545,403

 $681,086

 $218,428

 $77,047

 $856,258

Comp To  date

 $0

 $0

 $143,817

 $204,928

 $77,047

 $0

This Month

07/18/13

03/27/12

06/10/13

10/02/13

10/15/13

06/12/12

Awarded

08/13/13

04/13/12

07/08/13

10/22/13

10/25/13

07/03/12

Approved

11/18/13

04/22/13

03/31/14

11/19/15

03/28/14

09/30/13

Est Comp

 0%

 100%

 74%

 5%

 41%

 34%

%Time

 0%

 100%

 58%

 9%

 35%

 92%

% Work 

SUSPENDED

 

 

 

 

 

Message

07-4T5804

07-267004

07-1W3104

07-278304

07-1W3204

07-3Y9404

Contract 

NHPI-G210-(814)E

  

  

NHPI-4053-(034)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

  

  

  

WPCP

207 W LOS ANGELES AVE

1792 KAISER AVENUE

559 W COVINA BLVD

8555 BANANA AVE

1324 E LAWSON LANE

P O BOX 2229

1041 W BADILLO

STREET, STE 112

3212 ROSEMEAD BLVD.,

SUITE 100

18730 S WILMINGTON

AVE STE 103

17912 CRUSADER AVE

SUITE 101

18730 S WILMINGTON

AVE STE 103

13230 FIRESTONE BLVD

COVINA, CA 91722

EL MONTE, CA 91731

RANCHO DOMINGUEZ, CA

90220

CERRITOS CA 90703

RANCHO DOMINGUEZ CA

90220

SANTA FE SPRINGS, CA

90670

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-24.4/25.8

07-LA-405-39.4/48.6

07-LA-405-/0

07-LA-605-.1/16.6

07-LA-605-1.7/6.8

07-LA-605-3.4/25.8

Fed Aid

HB4N

HA22

HM3

HB1

HA25

HM3

Pgm Code

IN LOS ANGELES COUNTY IN IN LOS

ANGELES AND CULVER CITY FROM 0.8 KM

NORTH OF LA TIJERA BOULEVARD

OVERCROSSING TO 0.4 KM SOUTH OF

IN LOS COUNTY IN CITIES OF SHERMAN

OAKS, VAN NUYS, AND NORTH HILLS ON

ROUTE 405 BETWEEN 101 AND ROUTE 5

IN LOS ANGELES COUNTIES AT VARIOUS

LOCATIONS

IN LA COUNTY IN LOS ANGELES AT ROUTE

605 FROM COYOTE CR BRIDGE  TO N/B OFF

PECK ROAD

IN LOS ANGELES COUNTY FROM CARSON

STREET UNDERCROSSING TO ROSECRANS

AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM 195TH STREET

OVERCROSSING TO ROUTE 605/210

SEPARATION

Description 

WIDEN RC SLAB

REHABILITATE PAVEMENT

TREAT BRIDGE DECK W METHACRYLATE

INST MBGR AND WIDEN SHOULDER

HIGHWAY PLANTING AND IRRIGATION

TREAT BRIDGE DECKS AND REPLACE SLAB

Type Of Work

ORTIZ ENTERPRISES INCORPORATED

MYERS AND SONS CONSTRUCTION LP

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

MODERN ALLOYS INC

CLEAN CUT LANDSCAPE

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

IRVINE CA 92618

SACRAMENTO CA 95833

IRVINE, CA 92614

STANTON CA 90680

CLOVIS CA 93619

IRVINE CA 92614

(949)753-1414

(916)649-4504

(949)252-0441

(714)893-0551

(559)322-2041

(949)252-0441

TRUJILLO, GILBERT

EID, EMILE

SAAD, HUSSEIN

WANG, SIMON YEH-FU

FAYAD, HASSAN

ARIAS, JUAN

Resident
Engineer

(310)345-6270

(818)768-1939

(562)860-3085

(626)572-6700

(562)860-3085

(562)572-6016

 $19,007,117

 $28,478,486

 $1,599,425

 $1,486,451

 $449,017

 $2,181,530

Bid + CCOs

 $18,512,813

 $904,328

 $170,999

 $1,388,228

 $411,727

 $2,145,287

Comp To  date

 $106,437

 $309,193

 $38,295

 $17,655

 $0

 $0

This Month

05/31/11

06/28/13

05/30/13

07/05/12

08/05/11

12/06/11

Awarded

06/09/11

07/30/13

06/27/13

07/30/12

08/18/11

12/21/11

Approved

01/24/15

08/27/15

09/30/14

02/28/14

09/17/14

12/21/13

Est Comp

 92%

 13%

 71%

 100%

 0%

 100%

%Time

 98%

 3%

 11%

 91%

 0%

 100%

% Work 

 

 

 

OVER RUN

PLANT EST

SATIS

COMPLETED

Message

07-241304

07-252004

07-1W4004

07-250504

07-4T3204

07-4Y1804

Contract 

IM4-0530-(20E)

ACIM-4053-(005)E

  

ACIM-G605-(296)2

  

IT60-5295-(5E )

--()

--()

  

--()

  

--()

  

  

  

  

  

  

SWPPP

  

  

WPCP

WPCP

WPCP

6 CUSHING WAY SUITE 200

2554 MILLCREEK DR

1792 KAISER AVENUE

11172 WESTERN AVENUE

8406 N ARMSTRONG AVENUE

1792 KAISER AVENUE

12975 W. CULVER BLVD.

9225 CRANFORD AVE

17912 CRUSADER AVE

SUITE 101

902 SAN GABRIEL BLVD.

17912 CRUSADER AVE.

STE 101

11229 S. WOODRUFF AVE

LOS ANGELES, CA 90066

PACOIMA, CA 91331

CERRITOS, CA 90703

ROSEMEAD, CA 91770

CERRITOS, CA 90703

DOWNEY, CA 90241

Accepted

01/15/14

Location
Storm Water
Plan
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07District

07-LA-710-5.8/12

07-LA-710-6.1/6.8

07-LA-710-6.6/15.9

07-LA-710-17.2/26.4

07-LA-710-22.5/22.7

07-LA-710-22.6/23

Fed Aid

HA23

HA25

HA42

HA22

HB311

20.201130

Pgm Code

IN LA COUNTY IN LONG BEACH FROM HAR

BOR SCENIC DRIVE OVERHEAD TO ROUTE

91/710 SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH

FROM SHOEMAKER BRIDGE TO ROUTE 1/710

SEPARATION

IN THE CITY OF LOS ANGELES, FROM

PACIFIC COAST HIGHWAY TO IMPERIAL

HIGHWAY

IN LA COUNTY ON ROUTE 710 AT  VARIOUS

LOCATIONS FROM LOS ANGELES RIVER

BRIDGE TO RAMONA BOULEVARD

UNDERCROSSING.

IN LOS ANGELES COUNTY IN THE CITY OF

COMMERCE AT WASHINGTON  BOULEVARD

UNDERCROSSING

LA-710 IN CITY OF COMMERCE PM 22.6-

23.0 ATTHE EAST YARD OH/BRIDGE (53-

0842) REPAIR/ REPLACE DAMAGE CAUSED

BY OIL SPILL & FIRE DIR'

Description 

CONSTRUCT ROCK BLANKET,INLETS,PLANT

HIGHWAY PLANTING, HARDSCAPE

SAND FILTERS & INFILTRATION DEVICES

LONG LIFE PAVEMENT & WIDEN BRIDGES

CONSTRUCT SOUND WALL

REPAIR/REPLACE OIL&FIRE DAMAGE TO

HIGHWAY

Type Of Work

HIGHLAND CONSTRUCTION INC

S T L LANDSCAPE INC

POWELL CONSTRUCTORS INC

SHIMMICK/MYERS & SONS J V

WESTERN STRUCTURES

SHIMMICK/MYERS AND SONS JV

Contractor

ORANGE CA 92868

LOS ANGELES CA 90001

FONTANA CA 92335

IRVINE CA 92618

RIVERSIDE, CA 92503

IRVINE, CA 92618

(714)538-5156

(323)581-8200

(909)356-8880

(949)333-1500

(951)362-4300

 

FAYAD, HASSAN

ARIAS, JUAN

GALLARDO, SAM

JAHROMI, REZA

GALLARDO, SAM

JAHROMI, REZA

Resident
Engineer

(562)860-3085

(562)401-3333

(310)609-0264

(562)401-3333

(310)609-0264

(562)401-3333

 $522,155

 $548,700

 $2,991,605

 $105,840,154

 $2,575,826

 $2,435,000

Bid + CCOs

 $545,622

 $524,878

 $284,552

 $35,675,644

 $2,501,106

 $0

Comp To  date

 $106,964

 $3,360

 $284,552

 $953,782

 $0

 $0

This Month

02/12/13

06/20/12

11/08/13

04/04/12

02/15/11

11/01/13

Awarded

03/12/13

07/16/12

11/22/13

04/30/12

03/01/11

12/26/13

Approved

03/11/15

04/04/14

07/01/16

12/31/13

Est Comp

 43%

 0%

 8%

 34%

 100%

 0%

%Time

 98%

 0%

 10%

 34%

 95%

 0%

% Work 

 

PLANT EST

SATIS

 

 

SUSPENDED

 

Message

07-2X9604

07-4T4804

07-259014

07-202114

07-002344

07-4X1304

Contract 

NH-47B7-(004)

  

NHPI-710 -(817)E

ACNH-7101-(809)N

NH-7101-(801)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

WPCP

WPCP

  

SWPPP

SWPPP

  

133 N PIXLEY STREET

8122 COMPTON AVE

8555 BANANA AVENUE

16481 SCIENTIFIC WAY

6005 TYLER ST

16481 SCIENTIFIC WAY

17912 CRUSADER AVE

SUITE #101

11229 SOUTH WOODRUFF

AVENUE

18730 S WILMINGTON

AVE STE 103

11229 S. WOODRUFF

AVENUE

18730 S WILMINGTON

AVE, #103

11229 S WOODRUFF AVE

CERRITOS CA 90703

DOWNEY, CA 90241

RANCHO DOMINGUEZ CA

90220

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-26.5/27.4

07-LA-710-26.5/27.4

07-VEN-1-2.6/10.2

07-VEN-1-10.2/15.9

07-VEN-1-22.4/26.7

07-VEN-23-3.5/T11.6

Fed Aid

SHOPP

HA25

20.20

HM3

HA42

HM1

Pgm Code

IN LOS ANGELES COUNTY IN MONTEREY

PARK & ALHAMBRA FROM RTE 710/10

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING TAKEOVER CONTRACT F

IN LOS ANGELES COUNTY IN MONTEREY

PARK AND ALHAMBRA FROM ROUTE 710/10

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING

IN VENTURA COUNTY ROUTE 1 PM 2.6 TO

10.2 TO REPAIR FIRE DAMAGE AND

PROTECT THE HIGHWAY FROM ROCK FALL AS

DIRECTED BY R.E.DIR'S EME

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

IN VENTURA COUNTY NEAR VENTURA FROM

1.0 MILE NORTH OF VENTURA OVERHEAD TO

4.8 MILE SOUTH OF SEACLIFF OVERHEAD

AND SEPARATION

IN VENTURA COUNTY IN THOUSAND OAKS

AND MOORPARK FROM THOUSAND OAKS

BOULEVARD TO 0.2 MILE NORTH OF LOS

ANGELES AVENUE UNDERCROSSIN

Description 

HIGHWAY PLANTING IRRIGATION REPAIRS

ROADSIDE RESTORATION

REPAIR FIRE DAMAGE

TREAT DECK,JOINT SEAL,SPALL REPAIR

STRUCTURE (SEAWALL) RESTORATION

PCC PROFILE GRINDING

Type Of Work

CLEAN CUT LANDSCAPE

BELAIRE-WEST LANDSCAPE, INC.

UNION ENGINEERING COMPANY, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

ALL AMERICAN ASPHALT

Contractor

CLOVIS, CA 93619

BUENA PARK CA 90622

VENTURA, CA 93002

IRVINE CA 92614

WATSONVILLE CA 95077-5085

CORONA CA 928782229

 

 

 

(949)252-0114

(805)450-1085

(951)736-7600

IZADPANAH, MOE

IZADPANAH, MOE

IRA, ALFRED

IRA, ALFRED

DAVIS, ALAN

IRA, ALFRED

Resident
Engineer

(626)572-6732

(626)572-6732

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $334,613

 $934,726

 $4,705,000

 $820,387

 $12,772,457

 $3,455,416

Bid + CCOs

 $274,632

 $726,578

 $3,008,720

 $851,967

 $8,873,308

 $1,104,083

Comp To  date

 $2,616

 $0

 $465,601

 $0

 $36,887

 $0

This Month

08/31/11

07/09/09

05/04/13

02/28/13

03/27/13

06/05/13

Awarded

09/09/11

08/06/09

06/19/13

03/19/13

04/18/13

06/27/13

Approved

04/17/15

06/24/13

07/15/14

11/08/13

06/14/14

04/30/14

Est Comp

 0%

 100%

 59%

 100%

 56%

 51%

%Time

 0%

 92%

 64%

 100%

 71%

 30%

% Work 

PLANT EST

SATIS

 

 

COMPLETED

SUSPENDED

 

Message

07-1797A4

07-179704

07-4X0604

07-1W3804

07-228204

07-4Y0404

Contract 

  

  

  

  

STP-P001-(574)

NH-P023-(034)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

SWPPP

  

  

SWPPP

  

8406 N. ARMSTRONG

PO BOX 6270

P.O. BOX 1000

1792 KAISER AVENUE

P O BOX 50085

P O BOX 2229

3212 ROSEMEAD BLVD,

SUITE 100

3212 ROSEMEAD BLVD,

STE 100

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

EL MONTE, CA 91731

EL MONTE CA 91731

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93065

THOUSAND OAKS CA 91320

THOUSAND OAKS CA 91320

Accepted

01/10/14

Location
Storm Water
Plan
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07District

07-VEN-23-6.0/6

07-VEN-23-20.9/24.2

07-VEN-33-55.0/57.5

07-VEN-33-/48.7

07-VEN-101-.1/4.5

07-VEN-101-39.8/43.6

Fed Aid

HM2

HM1

20.20.201

.13

HM3

HB4C

HB5

Pgm Code

IN VENTURA COUNTY IN THOUSAND OAKS

AND OXNARD ON ROUTE 23 AT AVENIDA DE

LOS ARBOLES UC AND ROUTE 34 FROM 0.1

MILE WEST OF RICE AV 

IN VENTURA COUNTY, IN AND NEAR

FILLMORE, FROM GRIMES CANYON ROAD TO

TELEGRAPH ROAD

VEN 33 NO.OF VEN CO AT PM 55.5 & PM

57.0 REPAIR MULTIPLE SLIP-OUTS. RSP

PLACEMENT & INSTALLATION DUE TO STORM

DAMAGE DIRECTORS EME

IN VENTURA COUNTY AT VARIOUS

LOCATIONS

IN VENTURA COUNTY NEAR THOUSAND  OAKS

FROM VENTURA COUNTY LINE TO ROUTE

101/23 INTERCHANGE

IN VENTURA & SANTA BARBARA COUNTIES

FROM MOBILE PIER UNDERCROSSING TO 0.4

MILE SOUTH OF CASITAS PASS ROAD

Description 

REPAIR & REPLACE CULVERTS

COLD INPLACE RECYCLING - CIR

REPAIR STORM DAMAGED HWY-SUPT SLOPE

TREAT BRIDGE DECKS, REPLACE SLABS

WIDEN FREEWAY, RAMPS, RECONSTR MED

WIDEN RDWY W/JPCP OVER

Type Of Work

AUTOBAHN CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

SUMMER CONSTRUCTION

VELARDE CONCRETE CONSTRUCTION

INC  GUD VELARDE

SECURITY PAVING COMPANY INC

GRANITE CONSTRUCTION COMPANY

Contractor

ORANGE, CA 92867

SANTA BARBARA CA 93160

SANTA PAULA, CA  93060

SAN FERNANDO CA 91340

SYLMAR CA 91342

WATSONVILLE CA 950775085

(714)769-7025

(805)964-9951

(805)933-9364

(818)898-2300

(818)362-9200

(831)724-1011

DAVIS, ALAN

DAVIS, ALAN

IRA, ALFRED

IRA, ALFRED

IRA, ALFRED

ARROYO, HECTOR

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)857-7070

(805)480-4928

(805)375-9247

 $830,705

 $1,356,641

 $3,235,000

 $1,434,350

 $24,660,757

 $55,153,001

Bid + CCOs

 $569,460

 $31,771

 $2,468,626

 $1,541,613

 $0

 $36,793,616

Comp To  date

 $2,711

 $0

 $0

 $0

 $0

 $622,886

This Month

05/07/13

06/11/13

04/08/11

06/05/13

11/21/13

01/03/12

Awarded

06/04/13

07/08/13

04/11/11

06/27/13

12/12/13

01/18/12

Approved

03/31/14

01/30/14

12/30/13

01/07/14

12/14/16

11/19/15

Est Comp

 92%

 60%

 100%

 90%

 0%

 36%

%Time

 93%

 2%

 76%

 100%

 0%

 66%

% Work 

 

SUSPENDED

OVER RUN

 

 

 

Message

07-1W5304

07-1W0804

07-2X8304

07-1W2704

07-1952U4

07-260704

Contract 

  

  

  

  

CNHP-X037-(165)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

933 N BATAVIA ST

P O BOX 6744

15245 TELEGRAPH ROAD

523 S BRAND BLVD SUITE 201

13170 TELFAIR AVENUE

P O BOX 50085

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BL,STE 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93065

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $27,969,153 $1,024,255,984 $1,936,621,983

07-VEN-118-18.4/18.7

07-VEN-150-28.6/28.7

Fed Aid

20 20 201

13

HA23

Pgm Code

IN VENTURA COUNTY ON THE VEN-118 AT

ARROYOSIMI BRIDGE. LOCATED IN THE

CITY OF MOORPARK.

IN VENTURA COUNTY ON ROUTE 33 ABOUT

20 KM NORTH OF WHEELER SPRINGS AND ON

ROUTE 150 NEAR SANTA PAULA

Description 

REMOVE 4 FAILED JOINT ASSEMBLY

SYSTEMS

CONSTRUCT ROCK WEIR SYSTEM

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

C A RASMUSSEN INC

Contractor

IRVINE, CA  92614

VALENCIA, CA 91355

(805)450-1085

(661)367-9040

DAVIS, ALAN

DAVIS, ALAN

Resident
Engineer

(805)480-4928

(805)480-4928

 $980,855

 $4,051,366

Bid + CCOs

 $22,928

 $4,069,679

Comp To  date

 $0

 $18,860

This Month

08/12/13

12/06/10

Awarded

09/18/13

12/22/10

Approved

07/15/14

01/31/14

Est Comp

 5%

 97%

%Time

 2%

 99%

% Work 

 

 

Message

07-3X9704

07-4L5704

Contract 

  

ACST-4138-(004)E

  

  41-38 0-(4E)

  

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

SWPPP

1792 KAISER AVENUE

28548 LIVINGSTON AVE

1525 RANCHO CONEJO

BLVD., SUITE 102

1525 RANCHO CONEJO

BLVD, 102

THOUSAND OAKS, CA 93065

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



07-4T3904

07-4T5404

07-1W1404

07-4L2214

07-4Y1504

07-4X1104

07-4Y9104

07-266904

07-3X4104

07-4Y9304

07-1W2004

07-215914

07-2159C4

07-215934

07-215944

07-1W3904

07-2464E4

07-246404

07-272404

07-274504

07-184104

07-1W3304

Contract

07-LA-1-11.1/11.1

07-LA-1-20.7/20.8

07-LA-1-21.9/23.9

07-LA-1-51.0/52

07-LA-1-/28.6

07-LA-2-15.1/0

07-LA-2-15.3/23

07-LA-2-15.9/20.4

07-LA-2-32.5/32.5

07-LA-2-23.4/82.3

07-LA-5-1.0/18.4

07-LA-5-1.2/2.1

07-LA-5-1.8/3

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-9.7/18.4

07-LA-5-13.6/18.5

07-LA-5-13.6/18.5

07-LA-5-14.9/16.8

07-LA-5-15.1/18.2

07-LA-5-15.8/16.9

07-LA-5-18.5/31.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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07-4X1004

07-1W3604

07-2777U4

07-121844

07-1786A4

07-1218W4

07-1218V4

07-1219U4

07-258804

07-4X0304

07-285004

07-252614

07-168004

07-252634

07-2332A4

07-278804

07-1X6504

07-252804

07-1W2504

07-279804

07-3Y7004

07-245404

Contract

07-LA-5-22.5/0

07-LA-5-24.6/88.6

07-LA-5-25.2/27.5

07-LA-5-26.7/29.4

07-LA-5-27.4/28.1

07-LA-5-29.4/31.6

07-LA-5-31.6/36

07-LA-5-36.0/39.4

07-LA-5-53.6/56.3

07-LA-5-53.7/0

07-LA-5-54.4/54.4

07-LA-5-C 43.9/C46.4

07-LA-5-44.2/46

07-LA-5-45.4/59.7

07-LA-5-46.3/50

07-LA-5-54.4/54.8

07-LA-5-64.8/66.1

07-LA-5-73.2/88.6

07-LA-10-14.3/18

07-LA-10-20.4/21.5

07-LA-10-24.3/0

07-LA-10-31.1/32.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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07-117074

07-267504

07-3X3004

07-1W2804

07-251604

07-254904

07-4Y7504

07-3X1804

07-4Y5004

07-138204

07-286904

07-4H9004

07-259104

07-2X9204

07-265904

07-199634

07-4S8404

07-4T5704

07-1W5504

07-1W2904

07-2411U4

07-1W3404

Contract

07-LA-10-31.2/33.4

07-LA-10-4.9/14.8

07-LA-10-.4/0

07-LA-10-/48.2

07-LA-14-32.1/52.6

07-LA-14-52.6/59.2

07-LA-19-/19.2

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-60-11.6/23.6

07-LA-60-20.6/0

07-LA-90-1.0/3.5

07-LA-91-9.7/11.7

07-LA-101-1.0/11

07-LA-101-15.5/16.1

07-LA-105-14.1/14.6

07-LA-105-.5/0

07-LA-107-2.1/3.7

07-LA-110-6.5/20.7

07-LA-110-21.2/22.8

07-LA-110-22.4/30.3

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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07-1W6004

07-2759U4

07-4Y4604

07-2770U4

07-273404

07-4Y7904

07-266104

07-1W5704

07-127274

07-2769U4

07-4T3704

07-4Y0104

07-2768U4

07-290904

07-1W0504

07-288014

07-258934

07-2X8404

07-4T5804

07-267004

07-1W3104

07-278304

Contract

07-LA-110-30.5/31.9

07-LA-110-23.5/23.9

07-LA-118-7.8/7.8

07-LA-118-11.5/13.7

07-LA-134-/10

07-LA-134-/11.4

07-LA-134-/13.3

07-LA-138-48.9/51.8

07-LA-138-63.4/66

07-LA-170-17.7/20.3

07-LA-210-5.7/5.7

07-LA-210-14.2/22.6

07-LA-210-.8/4.9

07-LA-210-6.8/7.2

07-LA-210-9.0/48.1

07-LA-210-9.7/16.1

07-LA-210-15.0/36

07-LA-210-17.8/0

07-LA-210-24.2/24.2

07-LA-210-30.7/41.4

07-LA-405-.8/6.9

07-LA-405-3.4/4.5

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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07-1W3204

07-3Y9404

07-241304

07-252004

07-1W4004

07-250504

07-4T3204

07-4Y1804

07-2X9604

07-4T4804

07-259014

07-202114

07-002344

07-4X1304

07-179704

07-1797A4

07-4X0604

07-1W3804

07-228204

07-1W5304

07-1W0804

07-4Y0404

Contract

07-LA-405-5.5/6.5

07-LA-405-16.4/19.5

07-LA-405-24.4/25.8

07-LA-405-39.4/48.6

07-LA-405-/0

07-LA-605-.1/16.6

07-LA-605-1.7/6.8

07-LA-605-3.4/25.8

07-LA-710-5.8/12

07-LA-710-6.1/6.8

07-LA-710-6.6/15.9

07-LA-710-17.2/26.4

07-LA-710-22.5/22.7

07-LA-710-22.6/23

07-LA-710-26.5/27.4

07-LA-710-26.5/27.4

07-VEN-1-2.6/10.2

07-VEN-1-10.2/15.9

07-VEN-1-22.4/26.7

07-VEN-23-6.0/6

07-VEN-23-20.9/24.2

07-VEN-23-3.5/T11.6

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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07-2X8304

07-1W2704

07-1952U4

07-260704

07-3X9704

07-4L5704

Contract

07-VEN-33-55.0/57.5

07-VEN-33-/48.7

07-VEN-101-.1/4.5

07-VEN-101-39.8/43.6

07-VEN-118-18.4/18.7

07-VEN-150-28.6/28.7

Cnty Rt Pm

19

19

19

19

20

20

Page
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District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

07District

 $1,936,621,983  $1,024,255,984

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $367,870,809

 $289,619,337

 $29,104,835

 $370,218,602

 $879,808,399

 Bid + CCO

 $136,778,263

 $158,799,497

 $19,775,982

 $159,070,862

 $549,831,381

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



07

District

 $6,336,318

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $6,336,318


	07

